COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2004

ESTI MATE SUMVARY 14: 36: 53
CONTI D: C14397 ESTI MATE NO 0006 PROG SPEC YR: 2002
PCN: 14397-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 105.5 DAYS TI ME ALLOW 250 WORK DAYS
SH 16 to Acadeny Bl vd. PERCENT TIME:  42.20 ORI G TI ME ALLOW 240 WORK DAYS
PRQIECT NO NH 0851- 006
SH 16 to Acadeny Bl vd.
NAVE OF ROAD: SH 85
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 01/ 25/ 2004 DATE TI ME STARTED 07/02/2003
7926 S. Platte Canyon Road DATE LET 05/ 22/ 2003 DATE WORK BEGAN 08/ 04/ 2003
DATE AWARDED 06/ 04/ 2003 DATE TI ME SToPPED 09/21/2004
DATE CONTRACT EXECUTED  06/18/2003 DATE ACCEPTED 09/21/ 2004
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 07/ 02/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,390, 619. 03 PARTI Cl PATI NG $ 1, 894, 550. 25 $ 156, 536. 40
AWARD PRQJECT AMT: $  4,083,941.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 43.15% TOTAL EARNI NGS 1, 894, 550. 25 156, 536. 40
FUNDS AVAI LABLE: $ 2,496, 068. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 894, 550. 25 156, 536. 40
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,308.71 -1,932.03
SECURI TI ES ENCUMBERED 9,308.71 1,932.03
NET EARNI NGS 1, 894, 550. 25 156, 536. 40
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 894, 550. 25 156, 536. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 156, 536. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PROJECT NH 0851- 006 ESTI MATE NG 0006 14: 36: 53

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY BID | TEMS
0005 202-00001 REMOVAL OF STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2. 000 800. 00
0010 202-00033 REMOVAL OF Pl PE 16. 000 8. 500
EACH 1. 000 1, 200. 00
1, 200. 00000 9.500 11, 400. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 98. 000 93. 000
EACH 0. 000 0.00
8. 00000 93. 000 744. 00
0020 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 221. 000 202. 100
sy 0. 000 0.00
6. 00000 202. 100 1,212. 60
0025 202-00200 REMOVAL OF S| DEWALK 457. 000 205. 800
sy 0. 000 0.00
8. 00000 205. 800 1, 646. 40
0030 202-00203 REMOVAL OF CURB AND GUTTER 4,224,000 3, 325. 200
LF 0. 000 0.00
4.00000 3, 325. 200 13, 300. 80
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 11, 039. 000 10, 947. 000
sy 19. 000 57.00
3. 00000 10, 966. 000 32, 898. 00
0040 202-00220 REMOVAL OF ASPHALT MAT 48, 263. 000 37, 275. 500
sy 759. 000 759. 00
1. 00000 38, 034. 500 38, 034. 50
0045 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 131. 000 131. 000
sy 0. 000 0. 00
12. 00000 131. 000 1,572. 00
0050 202-00250 *REMOVAL OF PAVEMENT MARKI NG 31, 026. 000 9, 098. 150
SF 0. 000 0.00
1. 00000 9, 098. 150 9, 098. 15
0055 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0.00



CONTI D C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 202-00810 *REMOVAL OF GROUND SI GN 63. 000 57. 000
EACH 0. 000 0.00
50. 00000 57.000 2, 850. 00
0065 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 500
Ls 0. 000 0.00
12, 000. 00000 0. 500 6, 000. 00
0070 202-01000 *REMOVAL OF FENCE 199. 000 0. 000
LF 84.000 252. 00
3. 00000 84. 000 252. 00
0075 203-00060  *EMBANKVENT MATERI AL ( COMPLETE I N PLACE) 58, 528. 750 28, 113. 000
cy 0. 000 0.00
10. 00000 28, 113. 000 281, 130. 00
0080 203-00100  MJICK EXCAVATI ON 1, 000. 000 358. 250
cy 0. 000 0.00
13. 00000 358. 250 4,657. 25
0085 203-01100 PROOF ROLLI NG 100. 000 5. 500
HOUR 0. 000 0.00
180. 00000 5. 500 990. 00
0090 203-01500  BLADI NG 50. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0.00
0095 203-01550  DQZI NG 0. 000 0. 000
HOUR 0. 000 0.00
350. 00000 0. 000 0.00
0100 203-01597  *POTHOLI NG 200. 000 167. 500
HOUR 8. 500 1, 530. 00
180. 00000 176. 000 31, 680. 00
0105 206-00000 STRUCTURE EXCAVATI ON 1, 721. 000 1, 070. 000
cy 342. 000 3, 420. 00
10. 00000 1, 412. 000 14, 120. 00
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 427. 000 142. 500
cy 0. 000 0.00

23. 00000 142. 500 3,277.50



CONTI D: C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 207-00205 TOPSO L 2, 245. 000 0. 000
cY 0. 000 0.00
7. 00000 0. 000 0. 00
0120 208-00011 *ERCSI ON BALES (WEED FREE) 181. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0125 208-00020 *SILT FENCE 2, 724. 000 1, 866. 000
LF 370. 000 555. 00
1. 50000 2, 236. 000 3, 354. 00
0130 208-00050 STORM DRAIN | NLET PROTECTI ON 15. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0135 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0140 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 100
LS 0.100 250. 00
2,500. 00000 0. 200 500. 00
0145 210-00760 *RESET LUM NAI RE 8. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0150 210-00810 *RESET GROUND SI GN 3. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0155 210-00860 *RESET PEDESTRI AN PUSH BUTTON 12. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0160 210-00865 *RESET PEDESTRI AN S| GNAL HEAD 12. 000 0. 000
EACH 0. 000 0.00
320. 00000 0. 000 0. 00
0165 210-04010  ADJUST MANHOLE 3.000 1. 000
EACH 0. 000 0.00
420. 00000 1. 000 420. 00



CONTI D: C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 212-00006  *SEEDI NG ( NATI VE) 4.180
ACRE 0. 00
370. 00000 0. 00
0175 213-00002 *MUILCH NG (WEED FREE HAY) 4.180
ACRE 0. 00
320. 00000 0. 00
0180 213-00061  *MJILCH TACKI FI ER 627. 000
LB 0. 00
2. 00000 0.00
0185 304-06000 AGGREGATE BASE COURSE (CLASS 6) 7.000
TON 0. 00
95. 00000 0. 00
0190 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 157. 720
TON 0. 00
130. 00000 0.00
0195 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 17, 044. 870
TON 0. 00
32. 00000 244, 736. 00
0200 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 8,219. 110
TON 0. 00
38. 00000 0.00
0205 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 16, 413. 000
GAL 0. 00
0. 50000 850. 00
0210 412-00600 * CONCRETE PAVEMENT (6 | NCH) 261. 700
5% 0. 00
42. 00000 0. 00
0215 503-00018  *DRILLED CAI SSON (18 | NCH) 8. 000
LF 0. 00
80. 00000 0. 00
0220 503-00036  *DRILLED CAI SSON (36 | NCH) 171. 000
LF 12, 325. 00
170. 00000 22,185. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0225 503-00054 *DRI LLED CAI SSON (54 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0230 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 15. 200 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0.00
0235 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 32. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0240 601-03030 * CONCRETE CLASS D (BOX CULVERT) 34. 000 0. 000
CcY 0. 000 0. 00
380. 00000 0. 000 0.00
0245 602-00000 *REI NFORCI NG STEEL 4,444,000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0. 00
0250 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,452.000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0255 603-01185 18 I NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 84. 000 60. 000
LF 24.000 1, 800. 00
75. 00000 84. 000 6, 300. 00
0260 603-01245 24 1 NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 3, 117. 000 1, 555. 000
LF 1, 562. 000 59, 356. 00
38. 00000 3,117. 000 118, 446. 00
0265 603-01305 30 | NCH REI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 2, 756. 000 2,596. 000
LF 0. 000 0. 00
45. 00000 2, 596. 000 116, 820. 00
0270 603-01425 42 1 NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 16. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00
0275 603-05030 30 | NCH REI NFORCED CONCRETE END SECTI ON 4.000 2.000
EACH 0. 000 0. 00

800. 00000 2.000 1, 600. 00



CONTI D: C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0280 603-10180 18 | NCH CORRUGATED STEEL PI PE 25. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0285 603-30018 18 I NCH STEEL END SECTI ON 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0290 604-00310 | NLET TYPE C (10 FOOT) 1. 000 0. 000
EACH 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0295 604-19105 INLET TYPER L 5 (5 FOOT) 9. 000 6. 000
EACH 3. 000 10, 200. 00
3, 400. 00000 9. 000 30, 600. 00
0300 604-19110 INLET TYPER L 5 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 500. 00000 1. 000 5, 500. 00
0305 604-19205 INLET TYPE R L 10 (5 FOOT) 5. 000 4. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 5. 000 24, 000. 00
0310 604-30005 MANHOLE SLAB BASE (5 FOOT) 7.000 4. 000
EACH 3.000 8, 700. 00
2, 900. 00000 7.000 20, 300. 00
0315 604-30010 MANHOLE SLAB BASE (10 FOOT) 7. 000 6. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 7.000 25, 200. 00
0320 607-00000 *LINE PCST 11. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0325 607-00005 *END POST 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0330 607-00010 *CORNER AND LI NE BRACE PCST 4. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00



CONTI D: C14397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 207. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0340 607-11525 *FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0345 607-60116 *16 FOOT GATE 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0350 608-00000 *CONCRETE SI DEWALK 3, 757. 800 0. 000
sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0355 608-00010 *CONCRETE CURB RAMP 179. 000 0. 000
5% 0. 000 0.00
55. 00000 0. 000 0. 00
0360 609-20010 *CURB TYPE 2 (SECTI ON B) 868. 800 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0365 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 11, 219. 500 2, 930. 000
LF 0. 000 0.00
5. 50000 2, 930. 000 16, 115. 00
0370 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6, 741. 000 112. 500
LF 0. 000 0. 00
6. 50000 112. 500 731. 25
0375 609-21900 *CURB AND GUTTER TYPE 2 SPECI AL 13. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0380 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 75, 953. 500 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0385 612-00001  *DELI NEATOR (TYPE I) 194. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0390 612-00002 *DELI NEATOR (TYPE [ 1) 128. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0395 612-00003 *DELI NEATOR (TYPE I11) 22.000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0.00
0400 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 12,518. 000 6, 883. 000
LF 393. 000 2,751.00
7.00000 7,276. 000 50, 932. 00
0405 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 2,720. 000 1, 508. 000
LF 0. 000 0. 00
10. 00000 1, 508. 000 15, 080. 00
0410 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0415 613-30400 *L1 GHT STANDARD ALUM NUM (40 FQOT) 19. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0420 613-40000 * CONCRETE FOUNDATI ON PAD 19. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0425 613-70400 *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 28. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0430 614-00011 *SI GN PANEL (CLASS 1) 445. 200 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0435 614-00012 *SI GN PANEL (CLASS I1) 54. 200 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0440 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 470. 500 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0445 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 122. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0450 614-70117  *PEDESTRI AN SI GNAL FACE (16) 12. 000 12. 000
EACH 0. 000 0. 00
600. 00000 12. 000 7, 200. 00
0455 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 66. 000 25. 000
EACH 0. 000 0.00
830. 00000 25. 000 20, 750. 00
0460 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 11. 000 5. 000
EACH 0. 000 0. 00
1, 450. 00000 5. 000 7, 250. 00
0465 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 3.000 3. 000
EACH 0. 000 0.00
16, 500. 00000 3. 000 49, 500. 00
0470 614-72860 *PEDESTRI AN PUSH BUTTON 12. 000 12. 000
EACH 0. 000 0. 00
120. 00000 12. 000 1, 440. 00
0475 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 8. 000 8. 000
EACH 0. 000 0.00
6, 200. 00000 8. 000 49, 600. 00
0480 614-81135  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 3. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0485 614-81145  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-45 FOOT MAST ARM 2.000 0. 000
EACH 0. 000 0.00
13, 000. 00000 0. 000 0. 00
0490 614-81150 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 3. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0495 614-81155  TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 1. 000 0. 000
EACH 0. 000 0.00
14, 500. 00000 0. 000 0. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0500 614-81170  *TRAFFIC SI GNAL-LI GHT POLE STEEL (1-70 FOOT MAST ARM) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0505 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0510 614-85366 *TRAFFIC SI GNAL-LI GHT SPAN WRE POLE (16 | NCH 12. 000 12. 000
EACH 0. 000 0. 00
5, 200. 00000 12. 000 62, 400. 00
0515 614-86240  *TRAFFIC SI GNAL CONTROLLER ( TYPE 170) 3. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0520 619-06080  *8 | NCH DUCTILE | RON Pl PE 32.000 32.000
LF 0. 000 0. 00
35. 00000 32.000 1, 120. 00
0525 619-06120 *12 | NCH DUCTILE | RON Pl PE 2, 668. 000 2, 668. 000
LF 0. 000 0. 00
44. 00000 2, 668. 000 117, 392. 00
0530 619-10241  *24 | NCH WELDED STEEL PIPE (INSTALL ONLY) 336. 400 168. 400
EACH 0. 000 0. 00
30. 00000 168. 400 5,052, 00
0535 619-71516 *2 INCH AlR AND VACUUM VALVE 1.000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0540 619-75064  *8 | NCH GATE VALVE 3. 000 3. 000
EACH 0. 000 0. 00
750. 00000 3. 000 2, 250. 00
0545 619-75096 *12 | NCH GATE VALVE 14. 000 14. 000
EACH 0. 000 0. 00
1, 300. 00000 14. 000 18, 200. 00
0550 621-00450  DETOUR PAVEMENT 2, 556. 300 1, 531. 300
sy 746. 000 26, 110. 00

35. 00000 2,277.300 79, 705. 50
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0555 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 680
LS 0. 020 900. 00
45, 000. 00000 0. 700 31, 500. 00
0560 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
180, 000. 00000 0. 600 108, 000. 00
0565 627-00001  * PAVEMENT MARKI NG PAI NT 507. 100 209. 200
GAL 0. 000 0.00
42. 00000 209. 200 8, 786. 40
0570 627-00005  *EPOXY PAVEMENT MARKI NG 171. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0575 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 1, 582. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0580 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 4, 380. 000 0. 000
LI NE
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0585 630-00000 *FLAGG NG 7, 354. 500 1, 727. 000
HOUR 138. 500 2, 631. 50
19. 00000 1, 865. 500 35, 444. 50
0590 630-00007  *TRAFFI C CONTROL | NSPECTI ON 168. 000 52. 000
DAY 21. 000 1, 680. 00
80. 00000 73. 000 5, 840. 00
0595 630-00012  *TRAFFI C CONTROL MANAGEMENT 253. 000 92. 000
DAY 14. 000 5,110. 00
365. 00000 106. 000 38, 690. 00
0600 630-80337  *BARRI CADE (TYPE 3 M C) (TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0605 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 37. 000 15. 500
EACH 0. 000 0.00
45. 00000 15. 500 697. 50
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0610 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 29. 000 14. 500
EACH 0. 000 0.00
75. 00000 14. 500 1, 087.50
0615 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 3. 000
EACH 0. 000 0.00
90. 00000 3. 000 270. 00
0620 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 40. 000
SF 0. 000 0.00
7.00000 40. 000 280. 00
0625 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 500
EACH 0. 000 0.00
2,500. 00000 1. 500 3, 750. 00
0630 630-80360  *DRUM CHANNELI ZI NG DEVI CE 350. 000 74. 500
EACH 0. 000 0.00
50. 00000 74.500 3, 725. 00
0635 630-80370 CONCRETE BARRI ER ( TEMPORARY) 6, 620. 000 3, 310. 000
LF 0. 000 0.00
13. 00000 3, 310. 000 43, 030. 00
0640 630-80380 *TRAFFI C CONE 200. 000 70. 500
EACH 0. 000 0.00
15. 00000 70. 500 1, 057. 50
0645 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 7. 000 2.000
( TEMPORARY)
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0650 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0655 700-70016 F/ A FUEL COST ADJUSTMENT 6, 852. 490 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0660 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0665 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0670 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0675 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0680 700-70035 F/ A SMOOTHNESS | NCENTI VE 5, 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0685 700-70190 F/ A ELECTRI C SERVI CE PONER TO LI GHTI NG 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0690 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0750 625-00001 CONST SURVEYI NG ( HOUR) 20. 440 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0755 210-04010 ADJ MANHOLE 2.000 2.000
EACH 0. 000 0.00
460. 00000 2.000 920. 00
0760 210- 04050 ADJ VALVE BOX 2.000 2.000
EACH 0. 000 0. 00
320. 00000 2.000 640. 00
0770 900- 00006 ADDED | TEM ( DOLLAR)/ 1. 000 0. 000
DOL 1. 000 2,231.90
2,231. 90000 1. 000 2,231.90
0775 202-00805 REM OVERHEAD SI GN STR 1.000 0. 000
EACH 0. 000 0. 00

2, 640. 00000 0. 000 0. 00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0790 900-00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0795 604-19000 | NLET SPEC DRAIN AT HgH PARK. LOT 2.000 0. 000
EACH 0. 000 0.00
3, 720. 00000 0. 000 0.00
0800 900-00006  ADDED | TEM (DOLLAR)/ FLOOD DAMAGE @ H&H TI RE 5,098. 010 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0805 216-00041 SO L RETEN BLANKET (S/C) 174. 000 0. 000
sy 0. 000 0.00
2. 35000 0. 000 0.00
0810 506-00206  RIPRAP (6 IN) 58. 000 0. 000
o 0. 000 0.00
221. 88000 0. 000 0.00
0815 900- 00006  ADDED | TEM (DOLLAR)/ 3 STREET SI GNS OVERDES!I GNED 510. 180 0. 000
DELETED
DL 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4,320,794.29% 153,918.40$ 1, 878, 842. 25
CAT NO0300 SITE A - DROP STRUCTURE BID | TEMS

0705 206-00000  STRUCTURE EXCAVATI ON 508. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0.00
0710 206-00100  STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
oy 0. 000 0.00
23. 00000 0. 000 0. 00
0715 506-00224  RIPRAP (24 | NCH) 470. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0720 601-03050  *CONCRETE CLASS D (WALL) 0. 000 0. 000
oy 0. 000 0.00

380. 00000 0. 000 0.00
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PCN: 14397-BI D ESTI MATE RUN 02/ 12/ 2004
PRQJECT: NH 0851- 006 ESTI MATE NO 0006 14: 36: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 SITE A - DROP STRUCTURE BI D | TEMB
0725 602-00000 *REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0. 00
0765 202-00000 REM STR AND OBSTRUCTI ONS 0.521 0. 000
LS 0. 000 0.00
9, 940. 00000 0. 000 0.00
0780 210-02900 RELAY RI PRAP 186. 000 0. 000
cY 0. 000 0.00
23.00000 0. 000 0. 00
0785 601-06300 CEMENT GROUT 432.000 0. 000
CF 0. 000 0.00
26. 50000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 41,024.74°$ 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 550
EACH 0.110 1, 100. 00
10, 000. 00000 0. 660 6, 600. 00
0735 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 550
EACH 0.110 1, 430. 00
13, 000. 00000 0. 660 8, 580. 00
0740 620-00020  SANI TARY FACI LI TY 1. 000 0.550
EACH 0.110 88. 00
800. 00000 0. 660 528. 00
0745 700-70220 F/ A PHONE SERVI CE 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 28,800.00 $ 2,618.00% 15, 708. 00

PROJECT TOTAL CURRENT AMI $ 4,390,619.03 %

156, 536.40 $ 1, 894, 550. 25



